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APPENDIX F
SCHEDULE



ID Task Name Duration
1 I.  Submission of Amended VRP Application Including

Conceptual Site Model
1 day

2 EPD Approval of VRP Application 45 days

3

4 II.   Semi-Annual Report/CSM Updates 960 days

5 1st Semi-Annual Report Preparation 6 mons

6 2nd Semi-Annual Report Preparation 6 mons

7 3rd Semi-Annual Report Preparation 6 mons

8 4th Semi-Annual Report Preparation 6 mons

9 5th Semi-Annual Report Preparation 6 mons

10 6th Semi-Annual Report Preparation 6 mons

11 7th Semi-Annual Report Preparation 6 mons

12 8th Semi-Annual Report Preparation 6 mons

13

14 III.  Project Milestones 1200 days

15 Horizontal Delineation of Constituents of Concern on-Site 12 mons

16 Horizontal Delineation of Constituents of Concern off-Site 24 mons

17 Vertical Delineation, Remedial Plan Preparation, and Cost
Estimate

30 mons

18 Preparation of Compliance Status Report 60 mons

a Jun Jul Aug e Oct o DecJan e MarApr a Jun Jul Aug e Oct o DecJan e MarApr a Jun Jul Aug e Oct o DecJan e MarApr a Jun Jul Aug e Oct o DecJan e MarApr a Jun Jul Aug e Oct o DecJan e
2012 2013 2014 2015 2016

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

VOLUNTARY REMEDIATION PLAN APPLICATION

DAVIDSON-KENNEDY COMPANY PROPERTY
ATLANTA, FULTON COUNTY, GEORGIA

Page 1 Peachtree Environmental, Inc.

Project: Davidson-Kennedy
VRP Application Schedule
Date: Thu 5/5/11
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